

Preperation
Start: 25/09/06 ID: 1
Finish: 08/10/06 Dur: 14 days
Res: Preperation

Inception
Start: 09/10/06 ID: 2
Finish: 02/11/06 Dur: 25 days
Res: Inception

Elaboration
Start: 03/11/06 ID: 3
Finish: 27/11/06 Dur: 25 days
Res: Elaboration

Construction
Start: 11/10/06 ID: 4
Finish: 15/12/06 Dur: 66 days
Res: Construction

Testing
Start: 16/12/06 ID: 5
Finish: 23/01/07 Dur: 39 days
Res: Testing

Transition
Start: 24/01/07 ID: 6
Finish: 24/02/07 Dur: 32 days
Res: Transition

Reflection
Start: 25/02/07 ID: 7
Finish: 25/03/07 Dur: 31 days
Res: Reflection

ID: 7

Dur: 29 days



Project: Project Plan Date: Mon 12/02/07	Critical		Critical Summary		Critical Marked		Project Summary	
	Noncritical		Summary		Marked		Highlighted Critical	
	Critical Milestone		Critical Inserted		Critical External		Highlighted Noncritical	
	Milestone		Inserted		External			