ID		Task Name	Duration	Start	Finish	Predecessors
1		Preperation	14 days	Mon 25/09/06	Sun 08/10/06	
2		Inception	25 days	Mon 09/10/06	Thu 02/11/06	1
3		Elaboration	25 days	Fri 03/11/06	Mon 27/11/06	2
4		Construction	66 days	Wed 11/10/06	Fri 15/12/06	
5		Testing	39 days	Sat 16/12/06	Tue 23/01/07	4
6		Transition	32 days	Wed 24/01/07	Sat 24/02/07	5
7		Reflection	29 days	Sun 25/02/07	Sun 25/03/07	6



Project: Project Plan
Date: Mon 12/02/07

Task | Split | Progress | Milestone | Summary | Project Summary | External Tasks | External Milestone | Deadline