

Automated Commentaries for
Simulated Soccer

Automated Commentaries for Simulated Soccer

Project Life Cycle

| | |
|--------------------------------|------------------------------|
| Audience | All |
| Author | Ahsan Mussa |
| Scope | Analysis |
| Date Created | 29/12/2006 |
| Version Number | 0.1 |
| Version History | 0.1 – Original Document (AM) |
| Reviewed | Yes |
| Last saved by jh71, 20/03/2007 | |

Sign-off sheet

Date: 20/03/2007

Document Author Signature: AM*

Document Author Name: Ahsan Mussa

Quality Assurance Signature: JH*

Quality Assurance Name: Justin Hogg

Project Manager Signature: AM*

Project Manager Name: Ahsan Mussa

* By signing this document you approve that the entire contents of the deliverable has been reviewed and is in line with the objectives of the project.

Automated Commentaries for
Simulated Soccer

Project Life Cycle

| Deliverable | Form | Phase |
|--|-------------------|--------------------|
| Stage 1 - Preparation | | |
| Project Overview | Document | Project Initiation |
| Research | Document | Project Initiation |
| Project Plan | Document | Project Initiation |
| Stage 2 - Inception | | |
| Requirements gathering (deliverables) | Document | Pre-Design |
| Requirements specification | Document | Pre-Design |
| Requirements validation | Document | Pre-Design |
| Technical Requirements | Document | Pre-Design |
| Paper Prototype | Document | Pre-Design |
| Electronic Prototype | Software | Pre-Design |
| Time & Cost Estimate | Document | Pre-Design |
| Pre-Design Sign Off | Document | Pre-Design |
| Stage 3 - Elaboration | | |
| High-level design | Document | Design |
| Low-level design (break down by component) | Document | Design |
| Infrastructure Design | Document | Design |
| Systems Design | Document | Design |
| Application Design | Document | Design |
| Object design | Document | Design |
| User interface design | Document | Design |
| Time & Cost Quotation | Document | Design |
| Design review and evaluation | Document | Design |
| Design Sign Off | Document | Design |
| Stage 4 - Construction | | |
| System implementation (Implement components e.g. sconnect version X. | Hardware/Software | Development |
| Integrate Components | Hardware/Software | Development |
| Technical documentation (break down by component) | Document | Development |
| Development Sign Off | Document | Development |
| Stage 5 - Testing | | |
| Test planning | Document | Testing |
| Test code implementation (break down by component) | Document | Testing |
| Test execution | Document | Testing |
| Implementation review and evaluation | Document | Testing |
| Testing Sign Off | Document | Testing |
| Stage 6 - Transition | | |
| Live System Delivery | Hardware/Software | Transition |
| Infrastructure Specification | Document | Transition |

Automated Commentaries for
Simulated Soccer

| | | |
|-------------------------------------|----------|---------------|
| System Specification | Document | Transition |
| Application Technical Specification | Document | Transition |
| User Documentation | Document | Transition |
| Transition Sign Off | Document | Transition |
| Stage 7 - Reflection | | |
| Post Deployment Assessment | Document | Post Analysis |
| Post Analysis Sign Of | Document | Post Analysis |